
C.A. 
No. 

Date Name of work Agency Head Tendered 
Amount

Date of
start

Date of 
completi

on 
2307 17.04.17 White washing and painting

of common room and guest
room and converting guest
room cup board at GH-I

M/s. Sabir
Construction 
Co,

Plan 153663.00 08.04.17 07.05.17

2308 21.04.17 Repairing and painting of Hall-
V mess

M/s. K. S.
Yadav

Plan 399317.00 08.04.17 07.06.17

2309 02.05.17 Providing wiremesh on
external door and window of
house no. 139, 193, 195, 178,
1020, 1031, 1033, 1037, 1007 &
1082 Type-I

M/s. Rajesh
Kumar

Plan 559352.00 09.05.17 08.07.17

2310 02.05.17 Providing vitrified flooring in
house no. 271, renovation of
kitchen toilet and bathroom of
ACES house no. 2074 and
providing wire mesh shutter
on external sides door and
windows of house no. 2074
and 271 Type-II

M/s. Rajesh
Kumar

Plan 402233.00 10.05.17 09.07.17

2311 05.05.17 Providing and laying vitrified
flooring in entire house except
kitchen and toilet of house no.
438 Type-IV

M/s. Urvashi
Traders

Plan 160646.00 01.05.17 30.06.17

2312 08.05.17 Setting right of vacant house
no. 2019 Type-II

M/s. Rafat
Ayub Siddiqui

Plan 440477.00 10.05.17 09.07.17

2313 12.05.17 Providing and laying sewer
line from Type-II residential
flats to sump well no. I

M/s. Akhilesh
Kumar Shukla

Plan 362038.00 17.05.17 16.07.17

2314 15.05.17 Upgradation of house no. 413
Type-IV as per new norms

M/s. Kanpur
Shutter Co.

Plan 539899.00 14.04.17 13.06.17

2315 16.05.17 Horticulture work in Multi-
storied Residential Flats (Block-
C) at IIT Kanpur

M/s. Green
Earth

M/R 187106.00 26.04.17 25.06.17

2316 16.05.17 Day-to-day maintenance of
house keeping of sportc
complex and new SAC at IIT
Kanpur

M/s. Tikkan
Lal Khatri &
Sons

M/R 2925592.00 01.05.17 30.04.18

2317 16.05.17 Cutting of wild vegetation
below HT lines in near open
area of Shivali gate

M/s. Trishul
Enterprises

M/R 157320.00 16.05.17 15.06.17

2318 18.05.17 Setting right of vacant house
no. 103, 147 and 1090 Type-I

M/s. O. P.
Gupta

Plan 750686.00 17.05.17 16.08.17
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C.A. 
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Date of 
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on 
2319 23.05.17 Construction of offices and

meeting room in first floor at
Health Centre

M/s. Ajay
Kumar Pandey

Plan 4831857.00 17.05.17 16.09.17

2320 23.05.17 Vertical extension of three
rooms on first floor in Campus
School

M/s. O. P.
Gupta

Plan 2558909.00 24.05.17 23.09.17

2321 30.05.17 P/F wire mesh shutter on
external side doors and
windows of house no. 430 and
452 and providing modular
kitchen in house no. 430

M/s. Rafat
Ayub Siddiqui

Plan 539653.00 05.05.17 04.07.17

2322 30.05.17 Replacement of broken CI line
and repairing of guest room
toilet / bath room at Health
Centre 

M/s. Tikkan
Lal Khatri &
Sons

Plan 168686.00 07.06.17 06.07.17

2323 01.06.17 Providing tiles on wall floor
after replacement of supply
disposal line on house no. P6
SBRA & internal white
washing and painting of
house no. P SBRA

M/s. K. S.
Yadav

Plan 230174.00 22.05.17 21.07.17

2324 01.06.17 Internal white washing and
painting of 50 nos, rooms at
Hall-III

M/s. K. S.
Yadav

Plan 242134.00 25.05.17 24.07.17

2325 12.06.17 P/F wire mesh shutters on
external side doors and
windows, providing modular
kitchen in house no. 442 &
450, vitrified tiling work in
drawing room and entrance
lobby in house no. 442 

M/s. Kanpur
Shutter Co.

Plan 833706.00 05.06.17 04.08.17

2326 12.06.17 Renovation of all toilets in
campus school at IIT Kanpur 

M/s. Kanpur
Shutter Co.

Plan 1016420.00 06.06.17 05.08.17

2327 16.06.17 Diversion of old damaged CI
water line at under
construction GH extension

M/s. M. K.
Dwivedi

Plan 271375.00 10.06.17 09.07.17

2328 21.06.17 Making footpath with
interlocking tiles between
faculty apartment and new
shopping centre 

M/s. Kanpur
Shutter Co.

Plan 618373.00 12.06.17 15.08.17

2329 21.06.17 Setting right of vacant house
no. 419 Type-IV

M/s. Kanpur
Shutter Co.

Plan 1121606.00 16.06.17 15.09.17
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Date of 
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on 
2330 27.06.17 Renovation of VH mess

kiotchen 
M/s. Rajesh
Kumar

Plan 546542.00 04.06.17 03.08.17

2331 27.06.17 Renovation of two rooms unit
at old RA hostel (106)

M/s. Rajesh
Kumar

Plan 188016.00 13.06.17 12.07.17

2332 27.06.17 Setting right of vacant house
no. 2020 and 238 Type-II

M/s. Rajesh
Kumar

Plan 651728.00 16.06.17 15.08.17

2333 28.06.17 P/F wiremesh shutter on
external sides doors and
windows in house no. 415 and
421, providing modular
kitchen in house no. 415 and
446

M/s. Kanpur
Shutter Co.

Plan 1041395.00 16.06.17 15.09.17

2334 28.06.17 Setting right of vacant house
no. 164, 199 & 1084 Type-I

M/s. M. K.
Mishra

Plan 729226.00 16.06.17 15.08.17

2335 07.07.17 Horticulture work in Hall-1, 4,
5, 7 & 8 etc

M/s. Tikkan
Lal Khatri &
Sons

M/R 3714000.00 01.07.17 30.06.08

2336 07.07.17 Horticulture work in nursery ,
director's residence new
nursery & multistoried
residential flats block-B 

M/s. Tikkan
Lal Khatri &
Sons

M/R 3183600.00 01.07.17 30.06.08

2337 11.07.17 Horticulture work in Hall-9 &
triangular park near Hall-9m
Hall-10, 11, 12 & GH etc

M/s. Green
Earth

M/R 3668964.00 01.07.17 30.06.18

2338 11.07.17 Horticulture work in Health
Centre & Central office, petrol
pump, park-II & MRF Block-A 

M/s. Green
Earth

M/R 2966580.00 01.07.17 30.06.18

2339 11.07.17 Horticulture work in
Outreach, VFA, auditorium,
old & new SBRA community
centre Type-I & II, flight lab
and antaragni ground etc. 

M/s. Green
Earth

M/R 2972376.00 01.07.17 30.06.18

2340 17.07.17 Replacement of damaged AC
sheet roofing entrance door,
window gril relaying of CC
floor i/c external and internal
white washing and painting of
DG house of station No. I

M/s. Kanpur
Shutter Co.

M/R 360438.00 09.05.17 08.07.17

2341 26.07.17 P/L black top micro surface
type-II over eroded
bituminous road surfaces in
academic area nea gae no. I of
faculty building and over
bank road in shopping
complex

M/s. AR
Thermosets 
Private Limited

Plan 712800.00 15.07.17 04.08.17
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Date of 
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on 
2342 26.07.17 Laying of cement concrete

pavement in place of BOE
flooring leading to house no.
2029-2044 and 2071-2084

M/s. Ajay
Verma 

Plan 1029928.00 11.07.17 10.09.17

2343 31.07.17 Construction of culvert,
cleaning of jungle with laying
& compacting of malba from
GH tower & Hall-12 for
patrolling road along
boundary wall from old
Gumti no.15 onward 

M/s. M. K.
Dwivedi

Plan 975104.00 11.07.17 
/ 

11.11.17

10.09.17 
/ 

10.01.18

2344 11.09.17 Upkeeping of sports field such
as main athletics cricket
ground, hockey & football
facility, ACES / athletics
ground at IIT Kanpur

M/s. O. P.
Gupta

M/R 2877470.00 01.09.17 31.08.18

2345 11.09.17 Upkeeping of lawn tennis
courts and gymkhana
complex at IIT Kanpur

M/s. O. P.
Gupta

M/R 2671150.00 01.09.17 31.08.18

2346 11.09.17 Day-to-day civil maintenance
of all hall of residences,
Director's residence, Health
Centre, RA hostel, VH, new
RA extension, new SAC
building and sports complex
at IIT Kanpur

M/s. M. K.
Dwivedi

M/R 5875694.00 01.09.17 31.08.18

2347 28.09.17 Cutting of wild vegetation
outside the Airstrip boundary
wall

M/s. Trishul
Enterprises

M/R 89000.00 21.09.17 20.10.17

2348 05.10.17 Day-to-day maintenance of
external water lines, sewer
lines, cleaning of chocked
drains, manholes i/c repairing
of booster pumps, mini
submersible pumps, diesel
pumping sets, motor and
mpumps, of swimming pool
filter plant at IIT Kanpur

M/s. Ajay
Kumar Pandey

M/R 5716969.00 01.10.17 30.09.18

2349 05.10.17 Setting right of vacant house
no. 411 Type-IV

M/s. Rajesh
Kumar

Plan 757436.00 15.09.17 14.11.17

2350 05.10.17 Providing modular kitchen
cabinet in H No. 444

M/s. Rajesh
Kumar

Plan 233750.00 11.10.17 10.12.17
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Date Name of work Agency Head Tendered 
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Date of
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Date of 
completi

on 
2351 05.10.17 Providing wiremesh on

external door and window of
house no. 1025, 1074, Type-I,
P/F vitrified tiles flooring on
floor of house no. 1064, 1042,
1083, 1025, 1074, Type-I i/c
internal white washing and
painting of house no. 1042,
1025, 1074 Type-I

M/s. Rajesh
Kumar

Plan 603435.00 18.10.17 17.12.17

2352 05.10.17 Setting right of vacant house
no. 462

M/s. Rajesh
Kumar

Plan 1147975.00 18.10.17 17.12.17

2353 01.11.17 Providing wire mesh shutter
on external door and windows
in house no. 134, 144, 150,
1015, 1017, 1046, 1068, 135,
1078 and 1085

M/s. Urvashi
Traders

Plan 525553.00 14.10.17 13.12.17

2354 01.11.17 Setting right of vacant house
no. 282

M/s. Rajesh
Kumar

Plan 236679.00 14.10.17 13.12.17

2355 02.11.17 Construction of a control room
building for Smart City Project

M/s. Bombay
Paints Sales
Co,

Plan 7333896.00 27.10.17 26.03.18

2356 10.11.17 Construction of new toilet for
pathology patient and sanitary
workers at Health Centre 

M/s. Manoj
Kumar Mishra

Plan 466635.00 15.11.17 14.01.18

2357 10.11.17 Providing, installation &
commissioning of hydro
pnuamatic system i/c inlet
from main grid to UG tank
and connecting pump outlet to 
OH tank filling line at Flexible
Electronic

M/s. Unique
Agencies

Plan 218223.00 15.11.17 14.01.18

2358 15.11.17 P/L vitrified tile flooring in
entire house except drawing
room, entrance lobby, kitchen
and outer verandah of house
no. 419

M/s. Kanpur
Shutter Co.

Plan 214333.00 15.11.17 14.12.17

2359 24.11.17 Day to day maintenance of 80 nos. Type-IA
houses, 88 nos. Type-IB houses, 192 nos. Type-
I houses, 216 nos. SBRA houses, 20 nos. Type-
V houses (501 to 520), 48 nos. Faculty
apartment houses, New RA Tower,
Community Centre Type-I, All sports fields,
Old sports complex, swimming pool, lawn
Tennis court, Physical education section,
Security Section and area electrical substations 
& community building on South side of main
drive 

M/s. Kanpur
Shutter Co.

Plan 3923995.00 01.12.17 30.11.18
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Date Name of work Agency Head Tendered 
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Date of
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Date of 
completi

on 
2360 11.12.17 Replacement of damaged

rooms flush door shutter at
Hall-II rooms

M/s. Akhilesh
Kumar Shukla

Plan 175884.00 15.11.17 14.01.18

2361 11.12.17 Replacement of damaged
rooms flush door shutter at
Hall-III rooms

M/s. Akhilesh
Kumar Shukla

Plan 138795.00 15.11.17 14.01.18

2362 15.12.17 Renovation of shop for fruit
juice at entrance of main
sports ground

M/s. Manoj
Kumar Mishra 

Plan 246543.00 15.12.17 14.02.18

2363 15.12.17 Construction of ladies & gents
(public toilet), replacement of
damaged door and windows,
replacement of wire fencing
with gate and internal &
external white washing &
painting of substation

M/s. Kanpur
Shutter Co.

Plan 753491.00 19.12.17 18.02.18

2364 20.12.17 Round the clock operation and
maintenance of tube wells and
UG tanks situated at various
places in the campus i/c
repairing of pumps and
motors

M/s. Excel
Associates

M/R 5767932.00 01.12.17 30.11.18

2365 26.12.17 Day-to-day maintenance of
189 nos. Type-II house, 24 nos.
KV staff houses, 66 nos. Type-
IV houses, 4 nos. Type V
houses, VFA, KV, Campus
school, Opportunity School,
Kisalaya School, Community
Centre Type-II, Old SAC, Sub
station and community
building upto Media Lab on
the south side of main drive.  

M/s. Ajay
Verma 

M/R 3613223.00 01.12.17 30.11.18

2366 29.12.17 Providing wire mesh shutter
on external door & windows
in H. No. 106, 111, 157, 1049,
1006 & 1030 Type-I

M/s. Rajesh
Kumar

Plan 333270.00 04.01.18 03.03.18

2367 29.12.17 Setting right of vacant house
no. 1065 & 1053 Type-I

M/s. Rajesh
Kumar

Plan 512217.00 04.01.18 03.03.18

2368 05.01.18 Making arrangement for
drinking water facility in the
primary section of KV

M/s. K. S.
Yadav

Plan 207879.00 02.01.18 01.03.18

2369 05.01.18 Construction of toilet for
Divyang at Central School

M/s. K. S.
Yadav

Plan 207445.00 02.01.18 01.03.18
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Date Name of work Agency Head Tendered 
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Date of
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Date of 
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on 
2370 08.01.18 Horticulture work in Multi-

storied Residential Flats (Block-
D) at IIT Kanpur

M/s. Tikkan
Lal Khatri &
Sons

M/R 378000.00 05.01.18 04.05.18

2371 08.01.18 Horticulture work in Hall of
Residence for Girls Phase-2

M/s. Tikkan
Lal Khatri &
Sons

M/R 409500.00 05.01.18 04.05.18

2372 08.01.18 Shifting of available weld
mesh grill with toe wall and
rectification of water logging
problem at 33 KV sub station

M/s. K. S.
Yadav

Plan 479661.00 08.01.18 07.03.18

2373 16.01.18 Providing vitrified tiles on
floor in house no. 121, 183,
1029 & 1031 Type-I i/c making 
an opening for window in
house no. 183, 1029 and 1031
Type-I

M/s. Kanpur
Shutter Co.

Plan 374949.00 13.01.18 12.03.18

2374 19.01.18 Horticulture work in Hall-13
at IIT Kanpur

M/s. Tikkan
Lal Khatri &
Sons

M/R 1254000.00 05.01.18 04.07.18

2375 19.01.18 Setting right of vacant house
no. 142, 145 & 153 Type-I

M/s. Manoj
Kumar Mishra

Plan 844694.00 19.01.18 18.03.18

2376 19.01.18 Rectification of seepage
problem from roof and
internal white washing and
painting of house no. 504 UF 

M/s. Akhilesh
Kumar Shukla

Plan 225564.00 25.01.18 24.03.18

2377 19.01.18 Providing fencing with toe
wall from new Ramlila
ground to qtrs of KV IIT
Kanpur Type-I area

M/s. Akhilesh
Kumar Shukla

Plan 493263.00 25.01.18 24.03.18

2378 24.01.18 Providing and laying 18 mm
thick cement palster in two
coats in place of broken grit
palster at Hall-11

M/s. Urvashi
Traders

Plan 176965.00 17.01.18 16.02.18

2379 02.02.18 Relaying of top layer water
proofing at hall-8 office

M/s. Rajesh
Kumar

Plan 238359.00 13.01.18 12.03.18

2380 02.02.18 Construction of basket ball,
badminton & volleyball court
of Hall-XII

M/s. Manoj
Kumar Mishra

Plan 1478803.00 20.01.18 19.04.18

2381 02.02.18 Construction of chowpatty at
back side of Hall-VIII

M/s. Kanpur
Shutter Co.

Plan 1104978.00 25.01.18 24.04.18

2382 05.02.18 Setting right of vacant house
no. 262 and 268 Type-II

M/s. Kanpur
Shutter Co.

Plan 594034.00 30.01.18 29.03.18

2383 05.02.18 Setting right of vacant house
no. 237 and 298 Type-II

M/s. Rajesh
Kumar

Plan 519332.00 30.01.18 29.03.18
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C.A. 
No. 

Date Name of work Agency Head Tendered 
Amount

Date of
start

Date of 
completi

on 
2384 05.02.18 White washing and painting

of canteen, mess, guest room
and Hall office at Hall-XI

M/s. Rajesh
Kumar

Plan 226501.00 02.02.18 01.04.18

2385 05.02.18 Construction of washing room
in the Hall-2, 3, 5, 8, 11 & GH-
1

M/s. Bombay
Paints Sales
Co,

Plan 4203978.00 03.02.18 02.05.18

2386 19.02.18 Setting rightof vacant house
no. 4002 ACES Type-IV

M/s. Kanpur
Shutter Co.

Plan 875916.00 15.02.18 14.04.18

2387 19.02.18 Setting right of vcanat house
no. 221 and 243 Tyoe-II

M/s. Kanpur
Shutter Co.

Plan 699398.00 15.02.18 1404.18

2388 19.02.18 P/L vitrified tile flooring in
house no. 215, 236, 272, 299
and 4005

M/s. Kanpur
Shutter Co.

Plan 712993.00 27.02.18 26.04.18

2389 19.02.18 Providing vitrified tile on floor
and providing wire mesh
shuuter on external doors &
windows of house no. 1075,
1076, 1077 & 1086 Type-I

M/s. Kanpur
Shutter Co.

Plan 417247.00 27.02.18 26.04.18

2390 19.02.18 Floor grinding, structural
repairing, white washing and
painting and replacement of
unserviceable looking mirror
and other fitting of
toilet/bahroom at Hall-III

M/s. Kanpur
Shutter Co.

Plan 1311201.00 03.02.18 02.05.18

2391 28.02.18 Construction of platform for
drum compositing facility
near deep tube well no. 15

M/s. Rajesh
Kumar

Plan 187676.00 22.02.18 21.04.18

2392 28.02.18 Providing vitrified tile
flooring in entire house 218
and 234 i/c white washing
and painting of house no. 234

M/s. Kanpur
Shutter Co.

Plan 226291.00 03.03.18 02.05.18

2393 28.02.18 Providing barbed wire fencing
between two block & back
side of Type-I area

M/s. Kanpur
Shutter Co.

Plan 167646.00 03.03.18 02.04.18

2394 01.03.18 P/L storm water line and
repairing of broken cement
road in front of Hall-IX

M/s. Sabir
Construction 
Co,

Plan 175622.00 22.02.18 21.03.18

2395 01.03.18 Setting right of vacant house
no. 161 & 162 Type-I

M/s. Kanpur
Shutter Co.

Plan 602923.00 25.02.18 24.04.18

2396 15.03.18 Horticulture work in VH, Hall-
2, 3, 6 (GH-2)

M/s. Trishul
Enterprises

M/R 3143880.00 01.03.18 28.02.19
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C.A. 
No. 

Date Name of work Agency Head Tendered 
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Date of
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Date of 
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on 
2397 15.03.18 Horticulture work in clearance

of wild growth, cutting and
lifting of wood, trimming etc
in whole campus

M/s. Trishul
Enterprises

M/R 3741144.00 01.03.18 28.02.19

2398 15.03.18 Horticulture work in
Academic area, ES &E,
Microscope building at IIT
Kanpur

M/s. Trishul
Enterprises

M/R 3581496.00 01.03.18 28.02.19

2399 19.03.18 White washing and painting
of room front wall C & D
block all floors at Hall-5

M/s. Rajesh
Kumar

Plan 182293.00 22.02.18 21.03.18

2400 19.03.18 Providing and laying vitrified
tile flooring in entire house
exept kitchen and toilet of
house no. 411

M/s. Rajesh
Kumar

Plan 247000.00 27.02.18 26.04.18

2401 19.03.18 Repairing / painting and
replacement of unserviceable
duct CI & GI pipe line and
replacement of toilet / bath
room fitting and fixture at GH-
I block

M/s. Akhilesh
Kumar Shukla

Plan 438494.00 06.03.18 05.05.18

2402 26.03.18 P/F vitrified tile flooring in
drawing room, entrance lobby
and P/F modular kitchen in
house no. 422

M/s. Jagdish
Narain

Plan 331258.00 13.02.18 12.04.18

2403 26.03.18 Horticulture work in Park 67
& marriagee park, media lab,
park in front of Park 67 &
MRF (B-C&D), type-IA
houses, plantation in the
campus, maintenance &
security of mango orchard &
nursary 

M/s. Green
Earth

M/R 3475788.00 01.03.18 28.02.19

2404 26.03.18 Construction of additional
toilet block for the primary
section at KV IIT Kanpur

M/s. K. S.
Yadav

Plan 1150084.00 27.01.18 
/ 

16.05.18

26.04.18 
/ 

15.08.18
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