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DOIP: 106Z
Zonal contract progress report
(This form should be filled by EIC(IWD) and submitted to DOIP every month with the details of work orders issued till date and a copy should be attached with the RA bill submission of the zonal contracts)
	Name of the Zonal Contract 
	


	  Request Number*
	
	
	
	−
	
	
	−
	
	
	
	
	−
	
	
	
	
	
	
	−
	
	
	
	−
	
	
	
	
	−
	
	
	

	Name of the ZIC 
	


Contract Details
	Contract Agreement No:
	

	Contract Amount
	
	Contract Award date
	

	Date of start of work
	
	Date of completion 
	

	Name of Contractor
	
	Name & Address of Organization  
	

	No of work orders issued till date 
	
	Financial Status of contract amount against issued work orders
	

	No of RA bills raised till date 
	
	Financial Status of payment against issued work orders
	


Details of each individual work order should be populated multiple times with respect to the no of work orders issued every month and must be attached as Annexure A 
________________________________                                                                 _______/______ /_________ 
                (Signature of the ZIC)                                                                Date:     (   dd   /    mm   /      yyyy    )     

For DOIP Office Use
	Are all work orders as per zonal contract clauses
	YES
	NO

	If No, list the number of clause violation in contract agreement and OO
	

	Date received
	
	Expected date
	
	No of days of delay
	


	Checked

Assistant/ Superintendent
	Passed

	
	Note:

                                                                                                                                OIC


	Recorded
	
	Sent for clarifications
	yyyy-mm-dd
	Clarifications Received 
	yyyy-mm-dd
	Revision Recorded
	
	Sent for further processing
	yyyy-mm-dd


Annexure A

**Individual work order Details 
	Serial No
	

	No of complaints in the current work order
	

	Details of Complaint with the Dates 
	

	Name of the work
	

	Work order No

	

	Work Order Amount
	

	Date of virtual completion
	

	Date of Bill submission by the contractor

	

	Final Billed amount
	

	Date of clearance by EIC for payment


	

	Hindrance Register 
	Hindrance details if any and the reasons (with the copy of contractor’s notices and details of the granted EOTs by EE based on zonal contract clauses)



* *Table for individual work orders can be populated multiple times with respect to the no of work orders issued every month and as updates on the details of payments become available. 
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